SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:01AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 446 Const Calendar Day: 811 Date: 28-Nov-2011 Monday 04-0120F4

) . ) 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time:  01:00
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50- 60 4PM 50 - 60
Precipitation 0.00" Condition Dense fog in the AM to partly overcast in the PM

Working Day [ ] If no, explain:

Diary: Dispute
Work description.

- Attended weekly SAS staff meeting at 8:00am. =
- Met w/ District 4 surveyors/scanners Robert Dolan and Juan Barahona and decided to hold off on future

scanning surveys on the SAS bridge for the time being. The first priority is to scan the Hinge K pipe beams

as its critical for the rebar design of the end section of the YBITS bridges. It should be noted that the Hinge

K pipe beam protective covers were still over the end points to be surveyed.

- Began to calculate the theoretical northings, eastings, and elevations of the first cable strand using

submittals 1699R01, 2447R01, and 2564R00. Victor Altamirano and Jim Reid are also performing

independent calculations so that we can compare/check the numbers.

Attachment

The SAS bridge construction to date standing on CB19 looking west. ABF ironworkers adjusting the cables on the pulleys to hoist the
primary hauling system counterweight.
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The W-Line Hinge K pipe beam protective covers for corrosion are still
impeding access to survey the end.

ABF ironworkers preparing to hoist the primary hauling system
counterweight.
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